
MONTHLY PROGRESS REPORT #8
FOR NOVEMBER 1997

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 1 to November 30, 1997. 
Scheduled actions are for the six-week period ending January 12, 1998.

1. SUMMARY OF ACTIONS TAKEN

UXO Survey

No UXO surveys were performed in November.  Remaining UXO surveys are scheduled to be
completed in December.

Plans and Reports

NGB submitted a Draft Field Sampling Plan (FSP) for Storm Water on November 6, and for
Surface Water and Sediment on November 7, 1997.   NGB submitted a Final FSP for Areas
12/13 on November 25, 1997.  These areas and the status of plans are summarized in Table 1. 

Drilling

Ogden, D.L. Maher (the drilling contractor), and Valeri Construction (Maher’s road building
subcontractor) continued work on the site in November.  TRC (EPA’s oversight contractor) and
the U.S. Geological Survey (USGS) were present for oversight of drilling activities during the
month.  Wells 5S, 5D, 7M1, 7M2, 13S, 13D, 18M1, and 18M2 were installed in November. 
Table 2 presents a summary of monitoring wells completed to date.  Draft boring logs for these
wells have been distributed to EPA, MADEP, USGS, and TRC during the weekly project review
meetings.

Sampling

Soil sampling and groundwater profiling were performed at Wells 5 and 13 during the month. 
Hand auger samples were collected from the 18-24 inch depth interval from Areas 1, 2, 3, 9, 10,
14, and 41.  Groundwater samples were collected from Wells 2D, 4S, 6S, 10S, 10D, 11S, 12S,
14S, 16S, 16D, 17S, 17D, 20S, 23M1, 23M2, 23M3, 24S, 28S, and 29S during November.
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Analytical Results

Electronic Data Deliverables (EDDs) had been received from ITS (the laboratory contractor) for
Sample Delivery Groups (SDGs) 1-10, 14, and 16 as of the end of the month.  Ogden determined
that none of the EDDs were complete upon initial receipt, and had requested additional
information from ITS.  This information was pending as of the end of November.

Hardcopy data deliverables had been received from ITS for SDGs 24-26 during November.

Validation

Ogden continued validation of hardcopy deliverables during November.  All data contained in
SDGs 1-5, 7, and 8 had been validated by the end of the month, and portions of the data for
SDGs 9-21 and 23-26 had been validated.

Water Level Measurements

Water level recording devices that were installed in LRWS-2, CS-19 (MW-7E), and CS-10
(AEHA- 11) recorded water levels until their removal on November 25.  Continuous water level
measurements at these wells are now complete for a 3-month period.

Meetings

A November 20 meeting of the Impact Area Groundwater Study Review Team was convened by
EPA to discuss progress on the project.  Weekly project review meetings continued during the
month with EPA, MADEP, USGS, TRC, and JPO.

2. SUMMARY OF DATA RECEIVED

Data validated prior to November 14 were entered on spreadsheets and provided to EPA and the
Review Team at the November 20 meeting.  Data that have been validated during November 14-
30 were extracted from a preliminary electronic database and are provided in Attachment 1, and
discussed briefly in the following paragraphs.  Attachment 1 includes a key that explains how to
determine sample location from the sample ID number, and a key to the validation codes and
qualifiers. Locations of monitoring wells are shown in Figure 1.  Locations of soil sampling
Areas are shown in the figures provided in the Field Sampling Plans.  Note that the results in
Attachment 1 do not include compounds that were not detected in the samples.

Water Samples --

No validated data were received for samples from monitoring wells.  Validated data were
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received for groundwater profiling samples collected during the installation of Wells 1, 8, 15, 16,
18, 21, 25, and 27.  Detected compounds included explosives and volatile organic compounds. 
Note that with the exception of RDX and HMX, the explosives compounds detected in profiling
samples have not been confirmed in the samples from monitoring wells constructed at the same
depths.  Also note that the profiling sample results were intended to be used solely for deciding
where to install monitoring well screens, and not for evaluation of chemical concentrations in the
aquifer.

Soil Samples --

Validated data were received for soil samples collected during drilling (sample ID begins with
“S”) of Wells 1, 2, 9, 15, 16, 19, 25, and 27.  Detected compounds included explosives, metals
and other inorganics, and herbicides.  Validated data were also received for surface soil samples
collected by hand auger from Areas 2, 9, 10, and 14 (sample ID begins with “B”).  Detected
compounds included explosives, metals and other inorganics, and volatile organic compounds.  

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Draft Field Sampling Plan for Storm Water November 6, 1997
Weekly Progress Update (October 31 - November 6) November 7, 1997
Draft Field Sampling Plan for Surface Water and Sediment November 7, 1997
Monthly Progress Report for October, 1997 November 10, 1997
Weekly Progress Update (November 7 - November 13) November 14, 1997
Weekly Progress Update (November 14 - November 20) November 21, 1997
Final Field Sampling Plan for Areas 12 and 13 November 25, 1997

4. SCHEDULED ACTIONS

Actions for the next six weeks are indicated in Figure 2.  This figure provides a Gantt chart based
on the Final Action Plan, updated to reflect progress and proposed work.

Field Sampling Plans will continue to be finalized during December.  Drilling, sampling, and
analysis will continue during December.

A meeting of the Impact Area Groundwater Study Review Team will be convened on December
16, 1997.
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of November 30, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

1 3 (S/I/D)

Area of Depression w/ Ground Scar barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 10/17

final 10/28

2
2 (S/I/D), 

26 (S)

Site 3/Target Area/Burn Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

final 10/28

3 1(S/I/D)

Site 1 Target Area barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 8/1

final 10/28

4 27 (S)

Site 4  Mounds barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 10/6

final 10/28

5 Site 5 hand auge r (soil) draft 10/13

6 7 (S/I/D)

Burn Area (southeast of Turpentine) barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 9/26

final 10/28

7 8(S)

Burn Areas (southwest of

Turpentine)

barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 9/26

final 10/28

8
Succonsette Pond sediment/surface water

hand auge r (soil)

draft 11/7

final 9/26

9 4 (S)

(well on Pocasset Road north of

Five Corners)

barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

10 5 (S/I/D)

(well north of Wood Road) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

11 25 (S)

(well southeast of CS-19) barber rig  (soil)

hand auger (soil: control area)

groundwater

final 7/18

final 9/26

final 10/28

6 (S)
(well north of Area 5) barber rig  (soil)

groundwater

final 7/18

final 10/28
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of November 30, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

12 19 (S/D)

Demo Area 1 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18

final 11/25

final 10/28

13 16 (S/D)

Demo Area 2 barber rig  (soil)

hand auge r (soil)

groundwater

final 7/18 

final 11/25

final 10/28

14 (access road to MW-7) hand auger (soil: control area) final 9/26

9 (S)
none (well southwest of CS-19) barber rig  (soil)

groundwater

final 7/18

final 10/28

10 (S/I/D)
none (well on west Jefferson Road) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

11 (S)
none (well midway along Jefferson) barber rig  (soil)

groundwater

final 7/18

final 10/28

12 (S)
none (well on Barlow south of

Wood)

barber rig  (soil)

groundwater

final 7/18

final 10/28

13 (S/D) none (well near J-3 range south of

Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

14 (S) none (well at the corner of

Wheelock and Turpentine)

barber rig  (soil)

groundwater

final 7/18

final 10/28

15 (S/D) none (well at the corner of Spruce

Swamp and Sandwich)

barber rig  (soil)

groundwater

final 7/18

final 10/28

15 Site 6 hand auge r (soil) final 10/30

28 (S) none (well at corner of Wheelock

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

29 (S) none (well at the corner of Barlow

and Chadwick)

barber rig  (soil)

groundwater

final 7/18

final 10/28

17 (S/D) none (well southeast of Demo-2) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

18 (S/I/D) none (well on east end o f Gibbs) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of November 30, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

20 (S) none (well on west end of Pocasset

�Forestdale)

rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

21 (S/D) none (well on south end of

Burgoyne)

rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

22 (S) none (well midway on Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

23 (S/I/D) none (well north end of Burgoyne) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

24 (S) none (well near Rod & Gun Club) rotosonic  rig (soil)

groundwater

final 7/18

final 10/28

16 GP-9 (High-use gun position) hand auge r (soil) draft 9/19

17 Mixed-use gun position hand auge r (soil) draft 9/19

18 Low-use gun position hand auge r (soil) draft 9/19

19 High-use mortar position hand auge r (soil) draft 9/19

20 Mixed-use mortar position hand auge r (soil) draft 9/19

21 Low-use mortar position hand auge r (soil) draft 9/19

22 Control area near mortar positions hand auge r (soil: control) draft 9/19

23 Drainage  swale (N o f Snake Pd .) hand auge r (soil) (b)

24 Drainage  swale (NW  of Snake P d.) hand auge r (soil) (b)

25 Rod & Gun C lub pond sediment/surface water draft 11/7

26 Deep Bottom Po nd sediment/surface water draft 11/7

27 Round Swamp sediment/surface water draft 11/7

28 Grassy Pond sediment/surface water draft 11/7

29 Ox Pond sediment/surface water draft 11/7

30 Donnely Pond sediment/surface water draft 11/7

31 Little Halfway Pond sediment/surface water draft 11/7

32 Raccoon Swamp/Po nd sediment/sur face water (co ntrol) draft 11/7
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Table 1
Summary of Sampling Areas and Field Sampling Plan Status
As of November 30, 1997

Areaa Well No.
(depth)

Location name/Description in
Action Plan

Sample methods/media FSP
status

33 Snake Pond sediment/surface water draft 11/7

34 Bailey’s Pond sediment/surface water draft 11/7

35 Gibbs Pond sediment/surface water draft 11/7

36 Opening Pond sediment/surface water draft 11/7

37 Bypass Bog sediment/surface water draft 11/7

38 Control area near gun positions hand auge r (soil: control) draft 9/19

Notes: (a) Boring sampling locations do not have unique area numbers

           (b) The drainage areas are included in the FSP for Surface Water & Sediment (draft 11/7)

Table 2
Summary of Monitoring Wells Completed
As of November 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-14S 96.0-106.0 Water Table 7/28

MW-23S 122.5-132.5 Water Table 7/29

MW-23D 272.0-282.0 Bottom of Aquifer1 7/29

MW-28S 95.2-105.2 Water Table 7/30

MW-29S 98.5-108.5 Water Table 8/1

MW-12S 96.7-106.7 Water Table 8/7

MW-10S 145.0-155.0 Water Table 8/11

MW-10D 351.5-361.5 Bottom of Aquifer2 8/11

MW-11S 122.0-132.0 Water Table 8/12

MW-4S 137.0-147.0 Water Table 8/18
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Table 2
Summary of Monitoring Wells Completed
As of November 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-7S 103.0-113.0 Water Table 8/27

MW-7D 332.0-342.0 Bottom of Aquifer1 8/27

MW-17S 120.0-130.0 Water Table 8/27

MW-17D 320.0-330.0 Bottom of Aquifer1 8/27

MW-18S 35.0-45.0 Water Table 9/9

MW-18D 265.0-275.0 Bottom of Aquifer1 9/9

MW-1D 290.0-300.0 Bottom of Aquifer1 9/15

MW-1M 160.0-165.0 45 feet Below Water Table 9/18

MW-1S 114.0-124.0 Water Table 9/18

MW-15S 105.0-115.0 Water Table 9/18

MW-15D 324.0-334.0 Bottom of Aquifer1 9/18

MW-21S 164.0-174.0 Water Table 9/22

MW-21D 302.0-312.0 Bottom of Aquifer1 9/22

MW-25S 108.0-118.0 Water Table 9/23

MW-22S 170.5-180.5 Water Table 9/24

MW-6S 106.0-116.0 Water Table 9/25

MW-9S 113.0-123.0 Water Table 9/25

MW-20S 92.0-102.0 Water Table 9/25

MW-23M1 225.0-235.0 100 feet Below Water Table 10/1

MW-23M2 189.0-194.0 70 feet Below Water Table 10/1

MW-23M3 156.0-161.0 30 feet Below Water Table 10/2
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Table 2
Summary of Monitoring Wells Completed
As of November 30, 1997

Monitoring Well Screen Interval (feet
bgs)

Location
Date

Completed

MW-8S 103.0-113.0 Water Table 10/2

MW-27S 117.0-127.0 Water Table 10/7

MW-16S 123.0-135.0 Water Table 10/15

MW-16D 355.0-360.0 Bottom of Aquifer1 10/15

MW-10M 280.0-285.0 130 feet Below Water Table 10/16

MW-24S 6.0-16.0 Water Table 10/16

MW-2S 137.0-147.0 Water Table 10/28

MW-2D 355.0-360.0 Bottom of Aquifer1 10/28

MW-30S 26.0-36.0 Water Table 10/28

MW-13S 73.0-83.0 Water Table 11/4

MW-13D 220.0-225.0 Bottom of Aquifer1 11/4

MW-5S 119.0-129.0 Water Table 11/18

MW-5D 335.0-340.0 Bottom of Aquifer1 11/18

MW-7M1 240.0-245.0 135 feet Below Water Table 11/18

MW-7M2 170.0-175.0 65 feet Below Water Table 11/18

MW-18M1 171.0-176.0 128 feet Below Water Table 11/20

MW-18M2 107.0-112.0 64 feet Below Water Table 11/20

1 =Well constructed on top of till layer overlying bedrock.
2 =Well constructed on top of bedrock.


